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Equity Solutions USA UAD 3.6 Timeline Overview

This timeline outlines the key phases lenders should plan for as part of UAD 3.6 preparation
ahead of the November 2026 mandate.

Phase 1
Awareness and Internal Assessment
Review existing appraisal workflows and identify how UAD 3.6 impacts intake, review, and
delivery processes. Determine which teams and systems will be affected and establish internal
ownership for readiness planning.

Phase 2
Technology and Vendor Coordination
Evaluate LOS readiness, confirm vendor update timelines, and review structured data
requirements. Identify system dependencies and integration points that may require testing or
adjustment.

Phase 3
Testing and Team Preparation
Begin testing updated workflows and train review and quality control teams on structured data
fields. Refine revision and exception handling processes based on early testing outcomes.

Phase 4
Final Readiness and Volume Planning
Address remaining workflow gaps, align expectations around turn times, and prepare
contingency plans to support consistent performance during early adoption.

Phase 5
Mandate Effective
November 2026
UAD 3.6 becomes required for applicable appraisal submissions.

Equity Solutions USA supports lenders at each phase of the UAD 3.6 transition by providing
readiness assessments, operational insight, and practical guidance aligned with each
organization’s workflows, systems, and volume.
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